
N00236.000667
ALAMEDA POINT
SSIC. NO. 5090,3

PROGRESSREVIEW MEETING MIN UTES
NAVAL COMPLEX ALAMEDA

Date: April 19, 1995, Wednesday
Time: 1:00 pm - 4:00 pm
Place: NAS Alameda, Building 1, Alameda, CA.

Attendees:

NAME ORGANIZATION PHONE

Tom Lanphar CaI-EPA (Dept. Toxic Substances Control [DTSC]) (510) 540-3809
Ron Gervason Calif. Regional Water Quality Control Board (RWQCB) (510) 286-0688
JamesNusrala RWQCB (510)286-0301
DanBaden ITCorporation (510)372-9100
Ann Klimek Naval Air Station (NAS)Alameda, Environmental Office(510) 263-3729
Mike Petouhoff NAS Alameda Environmental Office (510) 263-3726
Roger Caswell Naval Aviation Depot (NADEP), Alameda (510) 263-6241
Duane Balch PRC Environmental Management, Inc. (EMI) (916) 853-4529
SusanWilloughby PRCEMI (916)853-4507
James Ricks, Jr. U.S. Environmental Protection Agency (415) 744-2402
Camille Garibaldi U.S. Navy, Engineering Field Activity (EFAW) (415) 244-2516
GeorgeKikugawa U.S.Navy,EFAW (415)244-2549
Bill Van Peeters U.S.Navy,EFAW (415)244-3017
DennisWong U.S.Navy,EFAW (415)244-2526

AGENDA:

Item #1 West Beach Wetland Wells

Opening: EFAW/PRC
Process: Updated team members on constraints on well installation due to Migratory Bird

Treaty Act, and discussed ramifications.
Goal: Develop plan of action for well installation and discuss the timing and amount of

data to be collected.

Closing: After lengthy discussion as to Navy's position on initiating well drilling activities
adjacent to the wetlands at Site 2, Navy and regulatory representatives agreed that it
would be better to wait until after the bird nesting season (approximately May to
August) before putting in the wetland boundary wells. Tom Lanphar of the DTSC
duly noted this delay in well installation would delay completion of the remedial
investigation/feasibility study(RI/FS) reports for operable units (OU) 3 and 4, and
acknowledged that the delay was necessary so as to be protective of the birds, and
to allow for two quarters of hydrogeologic and chemical data from these new wells
and the existing, adjacent landfill wells. Mr. Lanphar agreed that revisions to the
OU3 and OU4 schedulesshould be clarified by July or August pending better
information on the actual start date of the wetland/landfill boundary wells.

]



Item #2 Groundwater - Site Specific Contaminant & Updated Quarterly TDS Data
Opening: EFAW/PRC
Process: PRC provided the team with draft versions of quarterly TDS and water level maps

(January-February 1995) and updated groundwater results, and discussed potential
data gaps. PRC provided site specific, compound specific contaminant contour
maps showing the extent of select VOC's at OU's 1 and 2. The purpose was to
discuss data gaps, objectives of additional wells (if needed), and criteria for deciding
whether additional wells are needed. Depending on availability of data from IT
Corporation's EBS Phase IIA field work, the team was also meeting to discuss the
potential for EBS Phase liB well installations at select IR sites, or wells outside of
those IR sites.

Goal: Develop approach to address any potential groundwater data gaps, and define
objectives and decision making criteria for addressing data gaps in groundwater
data.

Closing: Draft TDS and water level maps based on data collected in January-February 1995
were reviewed, as were selected maps showing VOC hits at Sites 4 and 5. IT
Corporation did not have available, as yet, any visual or tabulated data for their
current investigation of parcels near or beyond existing IR program sites. Essentially,
the RWQCB acknowledged that the primary data gapsare at the wetland/landfill
boundary. As additional data become available (third and fourth quarter
groundwater data), additional data gaps will be identified and compared to the IT
Corp parcel data as they become available.

Item: #3 All Other Issues

Opening: Attendees
Process: Open discussion of other issues to be considered.
Goal: "To keep boldly going..."
Closing: Pending placement of the wetlands/landfill boundary wells in late Summer,

schedulesfor getting to record of decision (ROD) for OU3 and OU4 will be
revisited and revised by August 1995. Final versions of TDS and water level maps
will be generated for quarterly data currently validated and available. These maps
will be distributed to the BCT and the RWQCB for future discussions, and will be
included in the appropriate OU RI/FS report.
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